



Sanctuary — Drone Progress Update

Flight date: June 29, 2023

Prepared by: Brian Magee, Magee Development Inc



Field notes

- 1 **Tree salvage yard** — all trees healthy.
- 2 **Prepping for drywell.**
- 3 **Clay sewer pipe onsite** — pipe material delivered and staged.
- 4 **Masonry — retaining walls** — materials delivered and staged.
- 5 **Completing final grading lots** — remaining lots at the east end being finished.

SUMMARY — JUNE 29, 2023

Site work is progressing across the project: tree salvage stock is healthy, drywell prep is underway, and sewer pipe and retaining-wall masonry materials are delivered and staged. Final lot grading is the remaining earthwork item at the east end of the site.

Attention: completion of final lots needed a larger dozer on site.

Brian Magee, Principal

Magee Development Inc — Phoenix, Arizona

B.magee@mac.com | 602-315-3322 (cell)
mageedevelopment.com